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CENTRE CITY DEVELOPMENT CORPORATION
2006 FINAL DEVELOPMENT STATUS LOG

PROJECTS UNDER CONSTRUCTION

PROJECT DEVELOPER LOCATION DESCRIPTION STATUS START

DATE

COMPLETION

DATE

ALOFT @ CORTEZ
HILL

CCDP 2002-37
534-021-01

Oliver McMillan S/side Date bet
8th / 9th

168 condominiums Site work underway 1/05 2/07

ALTA
CCDP 2003-15

535-111-16

Anka Development S/side Market bet
6th / 7th  

179 condominiums;
11k retail

Exterior finishes underway 12/04 2/07

APERTURE
CCDP 2004-44

533-344-10

CityMark
Development

SW corner
Beech / Union

86 condominiums
4k retail

Building up to 7th floor 11/05 6/07

ARIA
CCDP 2004-03

534-042-06-08,10

Anka Development NE corner
9th / Ash

137 condominiums Building up to 10th floor 10/05 12/07

ATMOSPHERE
CCDP 99-0484/
CCDP 99-0976

533-422-04, 10-11

Urban Coast, LLC Bet 4th / 5th;
Bet Ash / Beech

73 condominiums
3k retail

Excavation completed; project
on hold

11/04 Project up for
sale

BAYSIDE @  THE
EMBARCADERO
CCDP 2002-59

533-391-07

Bosa Development SE corner
Ash/

Pacific Highway

241 condominiums Excavation underway 11/06 5/09

BAYVIEW MOTEL
& APARTMENTS

CCDP-200408
533-241-01, 08, 10, 12

Siry Investments S/side Fir bet
Columbia / State

121-room motel;
79 apartments

First phase completed;
second phase grading

underway

11/04 9/07

BREEZA
CCDP 2004-39

533-326-06

Intergulf/
Lennar

E/side
Pacific Highway bet

Ash / Beech

158 condominiums
7k retail

Excavation underway 3/06 8/08

BROADWAY 655
APARTMENTS
CCDP 41-0226

533-538-09

Rob Lankford SE corner
Broadway /

Kettner

12 apartments Framing topped out; exterior
finishes underway

2/06 2/07
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CANDY FACTORY
535-563-33

JMI Realty NE corner
9th / K

(Outfield Park)

20k office;
7k retail

Rehabilitation work underway 11/06 9/07

CHILDREN’S
MUSEUM

MDP 41-0232
535-042-07

Children’s Museum N/side Island bet
Union / Front

40-58k Children’s
Museum

Building walls being installed 5/03 9/07

CURRENT
CCDP 2004-58

533-342-01-03
533-365-01-02

Hanover Company S/side Beech bet
Union / Front

146 apartments;
4k retail

Building topped out;
exterior finishes started

10/05 10/07

DIAMONDVIEW
TOWER

CCDP 2004-32
535-563-33

Cisterra Partners SW corner
J / 10th 

250k office
75k retail

Exterior finishes underway 8/05 4/07

DIEGAN HOTEL
CCDP 41-0225
533-524-02-04, 08-09

5th Avenue LLC E/side 5th bet
Broadway / C

185-room condo
hotel

Building up to 11th floor 5/06 12/07

ELECTRA
CCDP 2003-08

533-532-07

Bosa Development SW corner
Broadway /

Kettner

248 condominiums Tower up to 25th floor 11/04 12/07

FINESTRA LOFTS
CCDP 2003-27

533-223-03

Finestra Lofts LLC E/side India bet
Fir / Grape

8 condominiums Exterior finishes underway 6/04 2/07

HARD ROCK
HOTEL

GQSP 2004-13
535-344-02, 05-07, 09-11

Rockon LLC NE corner
5th / L

393-room condo
hotel;

25k retail

Exterior finishes underway 7/05 10/07

HILTON
CONVENTION

CENTER HOTEL
760-181-49

Hilton Hotels Harbor Drive/
Park Boulevard

1,200-room hotel Ground work underway 6/06 11/08

ICON
CCDP 2003-07

535-362-06-07, 12, 14-15

Levin/Menzies SW corner of
11th / J 

327 condominiums;
16k retail

First two towers completed;
two others nearing completion

9/04 2/07
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THE LEGEND
CCDP 2003-54

535-563-31

Bosa Development J / K / 7th / 8th 183 condominiums;
30k retail

Tower nearly topped out 9/05 9/07

LOFTS @
655 6TH AVENUE
CCDP 2002-51

535-373-01, 06-07

Oliver McMillan SE corner 
6th / G

106 apartments;
12k retail

Building up to 4th floor 3/06 12/07

LOFTS @ 707
TENTH AVENUE
CCDP 2005-13

535-132-05

Oliver McMillan N/side G
bet 10th / 11th

209 condominiums
7k retail

Excavation underway 9/06 3/08

THE MARK
CCDP 2003-09

535-113-01-08

Douglas Wilson
Companies

Market / 8th /
Island / 9th

244 condominiums;
8k retail

Tower topped out;
exterior finishes underway

9/04 4/07

METROWORK
CCDP 2004-17

533-401-02, 08

Berkson E/side India bet 
Ash / Beech

60k office
20k retail

Building up to 10th floor 3/06 9/07

SAPPHIRE
CCDP 2003-46

533-472-08

CW San Diego
Towers Associates,

LLC

SW corner Kettner /
A

96 condominiums;
13k office;
2k retail

Excavation completed 6/06 9/08

SCHIEFFER
BUILDING

535-563-32

JMI Realty SE corner 8th / J 10k office;
 4k retail

Pending completion of
rehabilitation building plans

11/06 8/07

SMART CORNER
CONDOMINIUMS

CCDP 2002-29
534-194-10-11

Lankford &
Associates

11th / C / Park /
Broadway

301 condominiums;
25k retail

Tower topped out 11/04 4/07

SOLARA LOFTS
533-384-17

1515 Partners LLC SE corner
4th / Cedar

77 condominiums;
3k retail

Conversion of former office
building underway

3/06 3/07

VANTAGE POINTE
CCDP 2003-28

534-065-14

Pointe of View 9th / 10th / A / B 679 condominiums;
25k retail

Garage work nearing
completion

6/05 12/08
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WEST LAUREL
STUDIOS

CCDP 2005-42
533-031-01

Brett Farrow NE corner
Kettner / Laurel

15k office
(10 individual office

condominiums)

Second floor underway 6/06 6/07

PROJECTS PENDING CONSTRUCTION (DEVELOPMENT PERMITS APPROVED)

PROJECT DEVELOPER LOCATION DESCRIPTION STATUS START

DATE*

COMPLETION

DATE

1909 STATE
STREET

CCDP 2005-60
533-583-02

Schmidt 1909 State Street 3 apartments
1k office

Pending completion of building
plans

(Schematic level)

9/07 12/08

10TH AND B
CCDP 2005-46

534-064-09

KB Homes N/side B bet
10th / 11th  

191 condominiums
14k retail

Pending completion of building
plans

(Schematic level)

Project/site
up for sale

N/A

11TH & B
CCDP 2004-57

534-074-13

TC Holdings NE corner
11th / B

196 condominiums
7k retail

Pending completion of building
plans

(Schematic level)

Project/site
up for sale

N/A

15TH AND ISLAND
CCDP 2005-27
535-391-07-09, 12-15

Pinnacle
Development

Island / J /
14th / 15th

617 condominiums;
20k retail;

57k public park

Pending completion of building
plans

(100% level)

3/07 12/09

16TH & ISLAND
CCDP 2005-40
535-392-01-02, 05-07

DR Horton -
Western Pacific

Island / J /
15th / 16th

240 condominiums;
24k retail

Pending completion of building
plans

(50% level)

No
tentative

date

N/A

16TH & MARKET
CCDP 2006-01

535-162-03, 05-06

St. Vincent de Paul NW corner 
16th / Market

136 affordable
apartments;

5k retail

Pending issuance of building
permits

(100% level)

3/07 12/08

17TH & G
CCDP 2004-29

535-180-25

Simplon NE corner
17th / G

84 condominiums Pending completion of building
plans

(Schematic level)

No
tentative

date

N/A
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17TH AND G
CCDP 2005-54

535-180-19-20, 535-190-01

Dan Smith SE corner
17th / G

122 condominiums
8k retail

Pending completion of building
plans

(Schematic level)

Project/site
up for sale

N/A

A-1 SELF
STORAGE

CCDP 2005-22
533-111-05, 07

Caster Properties E/side Pacific
Highway bet
 Ivy / Juniper

163k self-storage
18k retail

Pending completion of building
plans

(100% level)

4/07 7/08

BALLPARK
SKYLOFTS

CCDP 2005-55
535-166-19

Ballpark Skylofts,
LLC

W/side 15th bet
Market / Island

16 condominiums Pending completion of building
plans

(100% level)

3/07 3/08

BOSA PACIFIC
HIGHWAY AND E

CCDP 2002-20
533-534-06

BOSA
Development

E side Pacific
Highway bet E / F

268 condominiums Pending completion of building
plans

(Schematic level)

1/09 7/11

CELAGIO
CCDP 2004-40

535-121-04-05

Celagio LLC NE corner
9th / Island

49 condominiums Site now part of proposed
Hotel Indigo project site

N/A N/A

COLUMBIA LOFTS 
CCDP 40-0465

533-233-19

Pilatus Investments 1836 Columbia (bet
Date/Fir)

6 condominiums Pending issuance of building
permits

(100% level)

Site sold;
new project

under
design

N/A

COSMOPOLITAN
SQUARE

CCDP 2006-27
535-115-01-08

Simplon
Corporation

7th / 8th / Island / J 290 condominiums
16k office
13k retail 

New Fire Station

Pending completion of building
plans

(50% level)

4/07 1/10

COUNTY OF SAN
DIEGO PARKING

STRUCTURE/
HHSA OFFICES

533-322-04-07, 09-10

County of San
Diego

W/side Kettner bet
Cedar / Beech

40K office;
767 parking spaces
(available to public

evenings and
weekends)

Pending completion of building
plans

(100% level)

No
tentative

date

N/A

DANIELS LITTLE
ITALY

CCDP 2003-52
533-232-01, 14-15

Michael Daniels SW India / Fir 56 condominiums;
8k retail

Pending completion of building
plans

(Schematic level)

No
tentative

date

N/A
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DYNASTY LOFTS
MDP 2005-43

535-074-09

Fefferman SW corner
3rd / Island

20 condominiums
3k retail

Pending completion of building
plans

(Schematic level)

No
tentative

date

N/A

ECHELON
CCDP2004-53

535-124-03

Barratt Homes S/side Island bet
11th / Park

183 condominiums Pending completion of building
plans (100% level)

Project potentially being
revised

No
tentative

date

N/A

ELLE
CCDP2004-24 

533-404-01, 07

Bay Structures S/side A bet
 India / Columbia

173 condominiums Pending completion of building
plans

(100% level)

Project/site
up for sale

N/A

EMBASSY 1414
CCDP 2006-23

533-334-05

Constellation
Property Group

NW corner
Ash / Columbia

97 condominiums
10k retail

Pending completion of building
plans

(50% level)

6/07 9/09

FRONT AND ASH
CCDP 2005-48
533-342-07-08, 13-14

Essex Property
Trust

N/side Ash bet
Front / First

177 apartments
9k retail

Pending completion of building
plans

(50% level)

No
tentative

date

N/A

GRAND PACIFIC
TOWER

CCDP 2005-20
533-453-01

Barry O’Beirne SE corner
Ash / 5th

86 condominiums
3k retail

Pending completion of building
plans

(Schematic level)

No
tentative

date

N/A

HORTON PLAZA G
STREET HOTEL
CCDP 2002-34

533-610-21

Westfield
Corporation

N/side G
bet 2nd / 3rd

(Horton Plaza) 

450-room hotel Pending completion of building
plans

(Schematic level)

No
tentative

date

N/A

HOTEL INDIGO
CCDP 2006-53

535-121-04, 05, 11

Intercontinental
Hotels Group

NE corner
9th / Island

210-room hotel Pending completion of building
plans

(Schematic level)

7/07 11/08

LAUNDRY LOFTS
CCDP 2004-25

535-166-18

Gotham
Management, LLC

NW corner
15th / Island

208 condominiums
2k retail

Pending completion of building
plans

(Schematic level)

No
tentative

date

N/A

LIBRARY TOWER
CCDP 2003-40
535-371-02-03, 06-09

CW San Diego
Towers Associates,

LLC

NE corner
Park / K

174 condominiums
(16 affordable);

12k retail

Site cleared; Pending
completion of building plans

(50% level)

10/07 4/00
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LOFTS 32
CCDP 2004-54

535-630-01

Bankers Capital
Development
Corporation

SE corner
17th / Imperial

32 condominiums Pending completion of building
plans

(100% level)

3/07 9/08

MAIN LIBRARY
CCDP 41-0229

535-362-16

City of San Diego 11th / K / Park / J 400k library Building plans at 100% level;
pending funding

No
tentative

date

N/A

MARKET STREET
VILLAGE II

CCDP 2005-12
535-145-04-05, 08

Pacific Properties 13th / Market
14th/G

244 condominiums
24 SRO units

14k retail

Demolition completed;
Pending completion of building

plans
(50% level)

No
tentative

date

N/A

MARRIOTT
RESIDENCE INN

535-343-04-07, 10, 16

J 5th LLC South side J bet 5th

/ 6th

237-room hotel
8k retail

Pending completion of building
plans

(50% level)

4/07 12/08

MONARCH
SCHOOL

CCDP 2006-50
533-311-07-08

Monarch School
Project

N/side Cedar bet
Pacific Highway /

California

30k school for
Grades K-12

Pending fundraising campaign,
completion of building plans

(Schematic level)

No
tentative

date

N/A

PIER
CCDP 2005-23

533-212-02, 04

CityMark
Development 

W/side Kettner
bet Fir / Grape

228 condominiums
11k retail

Pending issuance of building
permits

(100% level)

6/07 6/09

RENAISSANCE
HOTEL

GQSP 41-0552
535-084-02-05, 07, 09

5th & J LLC N/side J bet
5th / 6th  

344-room hotel;
7k retail

Pending completion of building
plans

(100% level)

2/07 11/08

RESCO LITTLE
ITALY

CCDP 2004-60
533-121-01-02, 11

SD Group LLC S/side Juniper bet
Kettner / India

Self-Storage
Facility;
7k retail

Site cleared;
Pending issuance of building

permits

4/07 7/08

SOLARA TOWER
CCDP 2006-41

533-384-12-13

Solara Tower
Phase II Partners

N/side Beech bet
4th / 5th 

185 condominiums;
15k office;
8k retail

Pending completion of building
plans

(Schematic level)

9/07 9/09

SOLUNTO’S
BAKERY
533-351-03

Mario Cefalu E/side India bet
Cedar / Date

5k retail Pending completion of building
plans

(100% level)

No
tentative

date

N/A
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SPINNAKER
HOTEL
760-171-33

Fifth Avenue LLC Convention Center 250-room hotel Granted option by Port of San
Diego

No
tentative

date

N/A

STRATA 
CCDP 2006-21

535-121-01, 09, 10

Intracorp SW corner
10th / Market

236 condominiums
12k retail

Pending completion of building
plans

(Schematic level)

3/08 12/09

STUDIO 15
CCDP 2005-50

535-621-01

S.D. Housing
Commission

SW corner
15th / Imperial 

275 SRO units
(rent-restricted)

Demolition commenced;
pending issuance of building

permits

3/07 9/08

TRIANGLE 
CCDP 2004-42

535-613-01, 02, 03

Intracorp SE 14th / Imperial 57 condominiums;
4k retail

Demolition completed; Pending
completion of building plans

(100% level)

Project/site
up for sale

N/A

* NOTE: Start of Construction dates are provided to CCDC by the owner/developer

PROJECTS UNDER REVIEW (DEVELOPMENT PERMITS PENDING)

PROJECT DEVELOPER LOCATION DESCRIPTION STATUS START

DATE*

COMPLETION

DATE

14TH AND K
CCDP 2006-36
535-372-01 thru 10, 16

McMillan
Companies

E/side 14th bet
J / K

222 condominiums;
9k retail

Board review in March No
tentative

date

N/A

15TH AND MARKET
CCDP 2006-40

535-174-01, 03, 04
535-161-01-02, 04

CJUF II Lankford
Market LLC

W/side 15th bet
Market / G

274 condominiums;
25k retail

Board review in March 6/07 6/09

16TH AND G
GATEWAY

CCDP 2006-51
535-180-01 thru 04 

SD Megablock LLC 16th / F / 17th / G 525 condominiums;
113 office;
18k retail

Board review in January No
tentative

date

N/A

16TH AND J
CCDP 2005-70

535-394-01, 14

Katalyst SE corner
16th / J

81 condominiums;
4k retail

Review pending historic
structure status

No
tentative

date

N/A
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445 W. ASH
CCDP 2005-44

533-402-01-03

Berkson SE corner
Ash / Columbia

82 condominiums
7k retail

22k office

Board review in April No
tentative

date

N/A

777 BEECH
CCDP 2006-19

534-032-03

JSD. Peter Block S/side Beech bet
7th / 8th

84 condominiums
5k retail

Requires Board/Agency
approval; project revisions

being contemplated 

No
tentative

date

N/A

CRACKER
FACTORY

MDP 2006-39
535-056-05

AFJR Partnership NE corner
Market / Columbia

11 live/work lofts;
7k office;
7k retail

Agency review in January 6/07 6/08

FIRST AND
ISLAND

MDP 2006-49
535-075-01

BOSA
Development

1st / 2nd / IsIand / J 172 condominiums;
23k retail

Board/Agency review in
March / April

10/07 4/10

INDIA AND BEECH
CCDP 2006-37

533-324-06-07

JQA Investments SW corner
India / Beech

78 condominiums;
10k retail

Board review in January 12/07 12/09

MONACO
CCDP 2006-14

534-184-03-05

Ghods Builders N/side Broadway
bet 8th / 9th 

286 condominiums
10k retail

Review pending
historic structure status/

project revisions

No
tentative

date

N/A

MONDRIAN
CCDP 2005-53

534-066-01-07

Gray Development 8th / 9th / A / B 246 condominiums
598 apartments

33k retail

Planning Commission review in
January

No
tentative

date

N/A

PACIFIC POINTE
CCDP 2004-61

534-333-01-05

Pointe of View E/side 11th bet
Broadway / E

403 condominiums
12k retail

Review pending
historic structure status

No
tentative

date

N/A

PARKSIDE
TERRACE

CCDP 2006-24
535-152-13

Wakeland Housing N/side Island
bet 13th / 14th

78 affordable
apartments;

church

Requires OPA; Board/Agency
review in February/March 

No
tentative

date

N/A

RIVA TRIGOSO
CCDP 2006-52

533-351-, 02, 08

Zolezzi Enterprises S/side Date bet
India / Columbia

40 condominiums;
11k retail

Board review in March No
tentative

date

N/A
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RIVIERA
CCDP 2006-14

534-034-03, 05, 09
534-051-04

Ghods Builders N/side A bet
 6th / 7th 

427 condominiums
30k retail

Board review in March No
tentative

date

N/A

SHAPERY PARK
TOWER

CCDP 2006-25
534-071-01-03

12th & A Partners NE corner 
11th / A

138 condominiums
3k retail

Board review in summer No
tentative

date

N/A

* NOTE: Start of Construction dates are provided to CCDC by the owner/developer

PROJECTS COM PLETED IN 2006

PROJECT DEVELOPER LOCATION DESCRIPTION STATUS START

DATE

COMPLETION

DATE

CORTEZ BLU
CCDP 41-0235

534-045-11

Hovnanian
Enterprises

SE corner
8th / Ash

67 condominiums Completed 7/04 6/06

ECCO
CCDP 2002-31

533-223–08

Columbo Venture
LLC

1918 Columbia (bet
Fir / Grape)

10 condominiums Completed 9/04 1/06

ELEMENT
CCDP 2002-58

535-166-17

Centex SW corner
Market / 15th 

65 condominiums;
4k retail

Completed 11/04 3/06

FAHRENHEIT
CCDP 2003-16

535-125-16

CityMark
Development

SE corner
10th / Island

77 condominiums Completed 9/04 2/06

GASLAMP
CITY SQUARE

(NORTH)
GQSP 98-0354

535-085-12, 15

K. Hovnanian  4th / Island /
5th / J

88 condominiums
25k retail 

Completed 6/04 8/06

GRAPE
CCDP 2005-10

533-582-02

Sebastian Mariscal 515 Grape 2 single-family
houses

Completed 9/05 6/06



PROJECTS COM PLETED IN 2006

PROJECT DEVELOPER LOCATION DESCRIPTION STATUS START

DATE

COMPLETION

DATE

1/01/07 Page 11 of 12

LILLIAN PLACE
CCDP 2003-39

535-396-01, 09, 15

Wakeland Housing S/side J between
14th / 15th  

74 apartments Completed 3/05 12/06

LOFTS @ 677
SEVENTH
AVENUE

CCDP 2002-36
535-101-01

Oliver McMillan S/side G bet
 7th / 8th

153 apartments;
5k retail

Completed 9/04 12/06

MARKET STREET
VILLAGE

CCDP 2003-04
535-144-03-13

SRM Development E/side 14th 
bet Market / G

225 apartments;
43k retail

(Albertson’s
Market)

Completed 9/04 10/06

MUSEUM OF
CONTEMPORARY

ART
CCDP 41-0560

535-472-06

MOCA W/side Kettner bet
Broadway/C

16k museum
Rehab Baggage

Bldg

Completed 10/05 9/06

NEXUS
CCDP 2003-51

535-104-09

Centex Homes SW corner
9th / G

68 condominiums;
3k retail

Completed 8/05 12/06

PARK TERRACE
CCDP 2003-32

535-362-17

Intracorp 10th / 11th /
Park / K

223 condominiums;
25k retail

Completed 12/04 12/06

R-3
CCDP 2004-02

533-032-02

Lloyd Russell 2341 India Street 3k office Completed 2/05 6/06

SMART CORNER
OFFICE

CCDP 2002-29
534-194-10-11

Lankford &
Associates

11th / C / Park /
Broadway

93k office Completed 11/04 11/06 Office

T.R. PRODUCE
CCSDP 2004-31 

535-114-02

T.R. Produce LLC N/side J bet
8th / 9th 

27k office
15k retail

Completed 4/05 6/06
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FINAL 2006 PROJECT STATUS

CONDOMINIUMS APARTMENTS COMMERCIAL HOTEL ROOMS PUBLIC PARKING

PROJECTS UNDER CONSTRUCTION (30) 3,414 343 278k RETAIL
308k OFFICE 

1,899 0

3,757 UNITS

PROJECTS APPROVED;
PENDING CONSTRUCTION (40)

4,058 591 228k RETAIL
71k OFFICE

1,491 767

4,649 UNITS

PROJECTS SUBMITTED;
PENDING APPROVAL (16)

3,058 687 205k RETAIL
94k OFFICE 

0 0

3,745 UNITS

TOTAL (86) 10,530 1,621 713k RETAIL
521k OFFICE 

3,390 767

12,151 TOTAL UNITS

PROJECTS COMPLETED IN 2006 (15) 600 452 120k RETAIL
123k OFFICE 

0 0

PROJECTS COMPLETED IN 2005 (17)  1,347 235    138k RETAIL
       374k OFFICE 

235 1,925

PROJECTS COMPLETED IN 2004 (23) 1,932 492 122k RETAIL
     0 k OFFICE 

580 4,603

PROJECTS COMPLETED IN 2003 (16)  948 823   91k RETAIL
     0k OFFICE 

0 275

PROJECTS COMPLETED IN 2002 (15)  551 599   51k RETAIL
    0k OFFICE

261 0

PROJECTS COMPLETED IN 2001 (13)  439 100  26k RETAIL
   0k OFFICE

178 500

PROJECTS COMPLETED IN 2001-
PRESENT (99)

5,817
   

2,701 567k RETAIL
497k OFFICE

1,254 7,303

8,518 TOTAL UNITS
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